

Greenways@Oaklands

Oaklands-Ryan Greenway Loop

Action Items

**Victoria,
B.C.
Canada**

Date: October 10, 2005

Table of Contents

1. Plan	3
2. Action Plan	3
2.1 Segments of Loop	3
2.1.1 Oaklands Greenway	3
2.1.2 Ryan Hill.....	3
2.1.3 Ryan Green.....	3
2.1.4 Upper Ryan Connector	3
2.1.5 Lower Ryan Connector	3
2.1.6 Ivy Place Knoll	3
2.1.7 Oaklands-Ivy Place Connector	3
2.1.8 Oaklands-Ryan Connector	3
2.1.9 Ryan-Ivy Place Connector	3
2.2 Greenways@Oaklands working groups	4
2.2.1 Ryan Hill Recovery Team, Oaklands Green Development Team	4
2.2.2 Greenways@Oaklands Planning Team	4
2.2.3 Greenways@Oaklands Interest Group.....	4
2.3 Communications.....	4
2.3.1 Calendar	4
2.3.2 Kiosk	4
2.3.3 Flyer	4
2.3.4 Working party sign	4
2.3.5 Website	4
2.3.6 Email	4
2.4 Project aspects	4
2.4.1 “Initiation of Ryan Greenway” Special Projects Fund Grant.....	4

1. Plan

The Oaklands-Ryan Greenway Loop is being developed through an urban setting of Garry Oaks in the city of Victoria to encourage walkers and cyclists. This working document outlines the specific action plan.

2. Action Plan

2.1 Segments of Loop

2.1.1 Oaklands Greenway

- On-going clean up
- Meadow
- Re-align path to entranceway
- Entranceway planting

2.1.2 Ryan Hill

- Invasive plant removal
 - Three possible methods (removal by roots, steam removal or weed killer)
 - We will start with removal by roots on the blackberry along the hill
- Paths, plaque, bench
- Adding native plants

2.1.3 Ryan Green

2.1.4 Upper Ryan Connector

2.1.5 Lower Ryan Connector

2.1.6 Ivy Place Knoll

2.1.7 Oaklands-Ivy Place Connector

2.1.8 Oaklands-Ryan Connector

2.1.9 Ryan-Ivy Place Connector

2.2 *Greenways@Oaklands working groups*

2.2.1 Ryan Hill Recovery Team, Oaklands Green Development Team

2.2.2 Greenways@Oaklands Planning Team

2.2.3 Greenways@Oaklands Interest Group

2.3 *Communications*

To recruit more volunteers

To encourage funding supporters

To educate and encourage more Greenways

2.3.1 Calendar

2.3.2 Kiosk

2.3.3 Flyer

2.3.4 Working party sign

2.3.5 Website

2.3.6 Email

2.4 *Project aspects*

2.4.1 “Initiation of Ryan Greenway” Special Projects Fund Grant

Fund raising – calendar, sponsors

Purchases

Volunteer worksheets